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Date: 11/4/2014 

Time: 1921 

Team: 

Derrick Cobb 
Shannon Boesch 

 

Health and Safety: 

1. On 4 November 2014, The Weston team, Yellow Jacket Drilling (YJD) and Bird Seismic 

Services (BSS) attended radiation safety awareness training and Rio Algom’s safety 

orientation before going to the field. Topics discussed included inclement weather, 

radiation awareness, slips, trips, falls, and dehydration. Weston team, YJD, and BSS 

also conducted specific tailgate safety meetings at their respective sites. All safety 

related topics were documented in the site logbook and applicable instrument field 

data sheets. 

2. No near misses or injuries occurred.  

 

Weston Team Operations Completed: 
 

1. Weston and YJD completed drilling at C-3 location.  The well was set at a total depth 

(TD) of 90 ft below ground surface (bgs).  A soil sample was collected from 

approximately 85 ft bgs was collected for archiving and possible SPLP analysis.   

2. Weston and BSS mobilized to BG-02. BSS began setting seismic lines. 

 
Planned activities for 5-7 November 2014: 
 

1. Weston and YJD to finish well installation at C-3 location then mobilize to N-1.   

2. The next planned drilling location following C-3 is N-1 before YJD demobilizes from 

the site on Thursday, November 6th.  YJD will be off-site from November 6th to 

November 10th.   YJD will resume drilling activities November 11th.      

3. Weston and BSS will continue working at BG-02.  If work at BG-02 is finished Weston 

and BSS will mobilize to N-3.  

4. The anticipated seismic scheduled is:  BG-02, N3, BG-06 and BG-01.   Bird seismic 

indicates that it will take approximately two day to complete each line.    

 
 
Anticipated problems: 

 

1. When the Weston team conducted the survey for BG-01, team noticed the south side 

of Arroyo del Puerto was inaccessible from the north.  Weston team has identified an 
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alternate route to BG-01a and BG-01c via BLM property.  A recon of this route is 

planning for Friday, November 7th. 
    

Open Items: 

1.  inquired about the Weston team sampling his deep well.  Weston will 
schedule the well sampling (ID: PV-03). 

2. Weston to coordinate with Homestake regarding the sampling of 3 San Andres wells 
(907, 928, 943). 

3. YJD to complete pads at locations BG-07, BG-05, BG-04 and BG-03. 

4. Weston team to develop and sample wells BG-07, BG-05, BG-04 and BG-03. 

5. Weston to coordinate and complete existing well sampling MW-35-7 and MW-35-8 (Rio 
Algom requests seven day notice and split samples).  

6. A decision regarding which soil samples need to be submitted for SPLP analysis needs 
to be made in the near future.  Current samples collected and on hold include:  BG-03, 
BG-05, BG-07. 
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